
MICHAEL BAKER JR., INC. OT Factor = 0.2619 COST ESTIMATE "LEVEL 0 - ESTIMATE"
4601 Business Park Blvd., Suite 28 Per diem= 145.00$           SUMMARY
Anchorage, Alaska  99503 Footage= 418,704       Note: This is a route change upgrade COST PER FOOT, DIRECT CONSTR. = 107.06$            
Phone:  (907) 562-1399    FAX: (907) 562-9901 Productivity= -               COST PER  FOOT, INDIRECT CONSTR.  = $52.25 
Client: Alaska Natural Gas Development Authority Duration= -               Main crews COST PER FOOT, MATERIAL = $161.69 
Project: Construct 24" gas spur P/L, one season COST PER FOOT, CONTRACTOR MARKUP = $31.86 
Spread No.: 1 summer work Date: 15-Mar-05 COST PER FOOT, TOTAL = $352.87 

Unit Crew No. Wk. Man Wages Wages Fringes Payroll Small Per Equip. Outside Equip. Local Sub- Supplies TOTAL Equipment
No. Identity Men Days Days Straight Over- Burdens Tools Diem Owner- Rentals FLOPS Material Contract Consum. COST Weight

Time time Ship Misc. CWT

A1 Survey pipeline ROW 7 94 658 205,522        53,826         69,880           64,226         12,331        95,410            19,458           -             9,588            -                 9,400          539,641$          106            
A2 ROW clear, brush & timber 29 94 2726 885,051        231,795       275,063         276,582       53,103        395,270          1,405,723      -             538,197        -                 -              4,060,784$        4,241         
A3 Grade ROW 17 94 1598 545,636        142,902       161,766         170,514       32,738        231,710          871,004         -             580,074        -          -                 1,880          2,738,224$        11,499       
A4 Machine ditch (Rocksaw) 8 32 256 87,160          22,827         25,989           27,238         5,230          37,120            238,928         -             243,312        -          -                 -              687,804$          5,117         
A5 Machine ditch (backhoe) 8 59 472 160,702        42,088         47,917           50,220         9,642          68,440            258,981         -             157,737        -          -                 -              795,726$          6,472         
A6 Drill/blast and backhoe ditch 24 26 624 194,984        51,066         62,874           60,933         11,699        90,480            171,392         -             112,606        -          -                 188,418       944,454$          7,688         
A7 Load, haul and string pipe 16 94 1504 498,452        130,545       154,310         155,768       29,907        218,080          294,361         -             218,315        -          -                 68,000        1,767,738$        3,971         
A8 Bend and set-up 14 94 1316 423,226        110,843       134,164         132,260       25,394        190,820          234,436         -             129,344        -          -                 1,200          1,381,686$        1,803         
A9 Weld procedures and test welders 28 10 280 88,913          23,286         29,621           27,786         5,335          40,600            20,070           -             25,100          -          100,000          46,750        407,460$          1,175         
A10 Line-up, automatic 32 94 3008 970,903        254,280       312,682         303,411       58,254        436,160          273,042         -             229,830        -          -                 -              2,838,562$        3,294         
A11 Weld, automatic 36 94 3384 1,077,601     282,224       355,230         336,755       64,656        490,680          293,515         1,191,300   293,844        -          61,100            350,000       4,796,904$        2,877         
A12 UT mainline and x-ray tie-ins 3 94 282 92,406          24,201         16,514           28,877         5,544          40,890            61,100           17,000        12,596          28,200     538,000          280,136       1,145,464$        93              
A13 Weld repair 2 94 188 60,935          15,959         19,966           19,042         3,656          27,260            7,144             -             6,110            -          -                 4,700          164,771$          60              
A14 Coat welds & repair holidays 14 94 1316 420,970        110,252       132,901         131,555       25,258        190,820          137,146         -             118,064        -          -                 50,244        1,317,210$        1,269         
A15 Bedding padding 19 94 1786 584,033        152,958       183,086         182,513       35,042        258,970          810,985         -             527,998        -          -                 -              2,735,585$        6,615         
A16 Lower-in 26 94 2444 777,248        203,561       249,356         242,893       46,635        354,380          441,800         -             311,610        -          -                 50,000        2,677,484$        7,371         
A17 Tie-ins 17 94 1598 527,588        138,175       166,820         164,873       31,655        231,710          395,176         -             284,303        -          -                 18,800        1,959,101$        6,187         
A18 backfill & cleanup 31 94 2914 952,269        249,399       294,306         297,588       57,136        422,530          886,232         -             553,604        -          -                 -              3,713,064$        10,995       
A19 Fabricate valve assemblies 15 6 90 28,742          7,527           9,489             8,982           1,725          13,050            7,278             -             4,488            -          -                 1,200          82,480$            1,521         
A20 Install valve vault, controls & house 21 20 420 135,151        35,396         44,472           42,235         8,109          60,900            48,250           -             48,638          -          -                 54,000        477,152$          2,764         
A21 Install valve Assembly 20 16 320 104,744        27,432         33,492           32,733         6,285          46,400            30,704           -             23,952          -          -                 5,600          311,342$          3,110         
A22 Install bored road x-ings 17 21 357 113,332        29,682         36,563           35,417         6,800          51,765            73,920           -             43,155          -          -                 7,350          397,983$          3,557         
A23 Install open cut road x-ings 25 40 1000 329,098        86,191         102,782         102,844       19,746        145,000          161,840         -             104,920        -          -                 14,000        1,066,421$        5,937         
A24 Install river & stream crossings 31 40 1240 408,893        107,089       126,965         127,781       24,534        179,800          228,440         -             166,460        -          -                 14,000        1,383,961$        10,230       
A25 Clean, test & dry PL 30 32 960 316,216        82,817         98,327           98,819         18,973        139,200          139,408         -             94,304          -          2,006,400       51,750        3,046,214$        3,889         
A26 Final tie-ins 21 8 168 54,846          14,364         17,250           17,140         3,291          24,360            29,048           -             20,980          -          -                 2,800          184,078$          5,257         
A27 Erosion control & seeding 12 58 696 223,931        58,648         71,243           69,979         13,436        100,920          83,143           -             63,655          -          -                 1,030,900    1,715,854$        1,529         
A28 Board work pad & temporary bridges 13 94 1222 390,074        102,160       123,730         121,900       23,404        177,190          381,687         -             168,777        -          -                 -              1,488,922$        9,295         
A29 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A30 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A31 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A32 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A33 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A34 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A35 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A36 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A37 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A38 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A39 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A40 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             

SUB-TOTAL, DIRECT COSTS 536 1778 32827 10,658,625   2,791,494     3,356,758      3,330,865     639,517      4,759,915       8,004,210      1,208,300   5,091,560     28,200     2,705,500       2,251,128    44,826,073        127,922     

A1i Field supervision 16 184.0 2944 1,167,944     305,884       172,401         364,987       70,077        426,880          207,092         -             577,208        -          -                 92,000        3,384,473$        4,787         
A2i Maintenance and field support 32 154.0 4928 1,658,783     434,435       511,231         518,377       99,527        714,560          1,105,951      -             591,514        -          -                 53,900        5,688,278$        6,787         
A3i Mobilize & demobilize equipment 25 90.0 2250 723,600        189,511       227,977         226,128       43,416        326,250          206,190         -             147,375        -          7,742,849       18,000        9,851,296$        2,901         
A4i Mob & demob people 10.0 -                -               -                 -               -             -                 -                 -             -                -          -                 928,500       928,500$          -             
A5i Safety, training & Orientation 10.0 -                -               -                 -               -             -                 -                 -             -                -          -                 526,150       526,150$          -             
A6i Drug test 10.0 -                -               -                 -               -             -                 -                 -             -                -          216,650          -              216,650$          -             
A7i Contractor QC 10 139.0 1390 521,333        136,537       83,200           162,919       31,280        201,550          91,045           -             55,600          -          -                 -              1,283,464$        460            
A8i R&R 1.0 -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A9i -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A10i -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A11i -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A12i -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             
A13i -                -               -                 -               -             -                 -                 -             -                -          -                 -              -$                  -             

SUB-TOTAL, INDIRECT COSTS 83 598 11512 4,071,660     1,066,368     994,808         1,272,411     244,300      1,669,240       1,610,278      -             1,371,697     -          7,959,499       1,618,550    21,878,811        14,935       
SUBTOTAL, DIRECTS & INDIRECTS 619 2376 44339 14,730,285   3,857,862     4,351,567      4,603,275     883,817      6,429,155       9,614,488      1,208,300   6,463,257     28,200     10,664,999     3,869,678    66,704,884$      142,857     

MATERIAL 67,701,449$      

CONTRACTOR MARKUP, PROFIT, OH, ETC. (20% of direct and indirect costs) 13,340,977        

TOTAL COST 147,747,310$    
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