
MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.26190
Crew No.:  A1 Identity: Survey pipeline ROW Production: 4,500              foot per shift

Quantity: 418,704  foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Party chief 94 29.20 32,938            8,626              8.85 9,983              51,547              
2 Instrument person 188 27.47 61,972            16,231            8.85 19,966            98,168              
2 Chain person 188 23.94 54,009            14,145            8.85 19,966            88,119              
2 Stakehop 188 25.09 56,603            14,824            8.85 19,966            91,393              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

7 SUB-TOTAL 658 205,522        53,826          69,880           329,227            
FICA, FUTA,  E.S. &MED 15.00% 38,902            38,902              
Liability & compensation 16.50% 33,911            33,911              
Small Tools 7.00% 14,387            14,387              
Per Diem 145.00 95,410            95,410              

7 TOTAL LABOR 658 292,721        53,826          69,880           511,837            
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Carryall, 4x4 188 5.80 100 10,904            3.80 7,144              18,048              
2 Survey equip. 188 3.50 4 6,580              1.00 1,880              8,460                
2 Mobile radio 188 1.05 2 1,974              0.30 564                 2,538                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

6 TOTAL EQUIPMENT 564 106 19,458          9,588             29,046              
Misc.:Miscellaneous supplies 100.00$  per shift 94                   shifts 9,400                

Local material:
Outside rental:

Subcontract:  

SUB-TOTAL 9,400               
TOTALS $550,283 
Cost/foot 1.31

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 05 A1 Page 1 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A2 Identity: ROW clear, brush & timber Production: 4,500              foot per shift

Quantity: 418,704  foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
4 Labor, group 1 376 24.35 109,867          28,774            8.29 37,404            176,046            

10 Labor, group 2 940 25.10 283,128          74,151            8.29 93,511            450,790            
8 Operator, group 1 752 29.72 268,193          70,240            8.45 76,253            414,686            
3 Teamster, group 4 282 27.00 91,368            23,929            8.85 29,948            145,246            
2 Operator, group 2 188 29.05 65,537            17,164            8.45 19,063            101,764            
1 Labor, foreman 94 26.96 30,411            7,965              8.29 9,351              47,727              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

29 SUB-TOTAL 2726 885,051        231,795        275,063         1,391,909        
FICA, FUTA,  E.S. &MED 15.00% 167,527          167,527            
Liability & compensation 16.50% 146,033          146,033            
Small Tools 7.00% 61,954            61,954              
Per Diem 145.00$  395,270          395,270            

29 TOTAL LABOR 2726 1,260,565     231,795        275,063         2,162,693        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              
3 Mobile radio 282 1.05 3 2,961              0.30 846                 3,807                
2 D8 dozer w/winch 188 67.00 1422 125,960          33.60 63,168            189,128            
2 Stump grinder 188 120.00 354 225,600          16.40 30,832            256,432            
2 Hydro axe 188 38.00 450 71,440            42.00 78,960            150,400            
3 Wood chipper 282 22.00 594 62,040            17.00 47,940            109,980            
1 Brush rake 94 2.70 18 2,538              1.25 1,175              3,713                
1 Flatbed, 3t 94 7.40 55 6,956              7.90 7,426              14,382              
2 Forestor Groomer 188 350.00 1000 658,000          150.00 282,000          940,000            
1 Feller Buncher 94 250.00 180 235,000          18.00 16,920            251,920            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

19 TOTAL EQUIPMENT 1786 4241 1,405,723     538,197         1,943,920        
Misc.:  -                    

-                    
Local material:
Outside rental:

Subcontract: 

SUB-TOTAL -                   
TOTALS $4,106,613 
Cost/foot 9.81

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 06 A2 Page 2 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A3 Identity: Grade ROW Production: 4500 foot per shift

Quantity:  418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              

11 Operator, group 1 1034 29.72 368,766          96,580            8.45 104,848          570,193            
4 Labor, group 1 376 24.35 109,867          28,774            8.29 37,404            176,046            
1 Teamster, group 4 94 27.00 30,456            7,976              8.85 9,983              48,415              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

17 SUB-TOTAL 1598 545,636        142,902        161,766          850,305           
FICA, FUTA,  E.S. &MED 15.00% 103,281          103,281            
Liability & compensation 16.50% 90,030            90,030              
Small Tools 7.00% 38,195            38,195              
Per Diem 145.00$  231,710          231,710            

17 TOTAL LABOR 1598 777,141        142,902        161,766          1,313,520        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
3 Mobile radio 282 1.05 3 2,961              0.30 846                 3,807                
1 Bus, 26 passenger 94 8.00 100 7,520              5.30 4,982              12,502              
1 Motor grader, 16g 94 51.10 525 48,034            43.05 40,467            88,501              
1 Backhoe, 4 cyd. 94 86.45 1365 81,263            52.55 49,397            130,660            
4 D9 dozer w/ripper 376 92.10 5020 346,296          73.35 275,796          622,092            
5 D8 dozer w/winch 470 67.00 3555 314,900          33.60 157,920          472,820            
2 D7 dozer 188 34.50 886 64,860            25.10 47,188            112,048            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

18 TOTAL EQUIPMENT 1692 11,499          871,004        580,074          1,451,078        
Misc.:Flagging and lath 20.00$     per shift 94                   shifts 1,880                

-                    
Local material:  
Outside rental:

Subcontract:
-                    

SUB-TOTAL 1,880               
TOTALS $2,766,478 
Cost/foot 6.61

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 07 A3 Page 3 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 32
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A4 Identity: Machine ditch (Rocksaw) Production: 2000 foot per shift

Quantity: 62805.6 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 32 32.40 12,442            3,258              8.45 3,245              18,945              
3 Operator, group 1 96 29.72 34,237            8,967              8.45 9,734              52,939              
2 Labor, group 1 64 24.35 18,701            4,898              8.29 6,367              29,965              
1 Teamster, group 4 32 27.00 10,368            2,715              8.85 3,398              16,482              
1 Mechanic 32 29.72 11,412            2,989              8.45 3,245              17,646              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

8 SUB-TOTAL 256 87,160          22,827          25,989            135,977           
FICA, FUTA,  E.S. &MED 15.00% 16,498            16,498              
Liability & compensation 16.50% 14,381            14,381              
Small Tools 7.00% 6,101              6,101                
Per Diem 145.00$    37,120            37,120              

8 TOTAL LABOR 256 124,141        22,827          25,989            210,078           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 32 5.50 45 1,760              3.70 1,184              2,944                
2 Rocksaw D10 64 320.00 4088 204,800          350.00 224,000          428,800            
1 D8 dozer w/ripper 32 68.50 791 21,920            39.45 12,624            34,544              
1 Bus, 45 passenger 32 10.70 120 3,424              5.80 1,856              5,280                
1 Mechanic rig 32 18.80 70 6,016              10.50 3,360              9,376                
3 Mobile radio 96 1.05 3 1,008              0.30 288                 1,296                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

9 TOTAL EQUIPMENT 288 5,117            238,928        243,312          482,240           
Misc.: -                    

-                    
Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $692,318 
Cost/foot 11.02

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 08 A4 Page 4 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 59
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A5 Identity: Machine ditch (backhoe) Production: 5000 foot per shift

Quantity: 293092.4 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 59 32.40 22,939            6,008              8.45 5,983              34,930              
4 Operator, group 1 236 29.72 84,167            22,043            8.45 23,930            130,141            
2 Labor, group 1 118 24.35 34,480            9,030              8.29 11,739            55,248              
1 Teamster, group 4 59 27.00 19,116            5,006              8.85 6,266              30,388              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

8 SUB-TOTAL 472 160,702        42,088          47,917           250,707           
FICA, FUTA,  E.S. &MED 15.00% 30,418            30,418              
Liability & compensation 16.50% 26,516            26,516              
Small Tools 7.00% 11,249            11,249              
Per Diem 145.00$  68,440            68,440              

8 TOTAL LABOR 472 228,885        42,088          47,917           387,330           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 59 5.50 45 3,245              3.70 2,183              5,428                
4 Backhoe, 4 cyd. 236 86.45 5460 204,022          52.55 124,018          328,040            
1 D8 dozer w/ripper 59 68.50 791 40,415            39.45 23,276            63,691              
1 Bus, 45 passenger 59 10.70 120 6,313              5.80 3,422              9,735                
1 Flatbed, 3t 59 7.40 55 4,366              7.90 4,661              9,027                
1 Mobile radio 59 1.05 1 620                 0.30 177                 797                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

9 TOTAL EQUIPMENT 531 6,472            258,981        157,737         416,717           
Misc.:  -                    

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $804,047 
Cost/foot 2.74

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 09 A5 Page 5 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 26
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A6 Identity: Drill/blast and backhoe ditch Production: 2500 foot per shift

Quantity: 62,806    foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 26 32.40 10,109            2,647              8.45 2,636              15,393              
2 Labor, foreman 52 26.96 16,823            4,406              8.29 5,173              26,402              
4 Labor, group 2 104 25.10 31,325            8,204              8.29 10,346            49,875              
1 Powderman 26 25.75 8,034              2,104              8.29 2,586              12,725              
2 Powder loader 52 25.10 15,662            4,102              8.29 5,173              24,937              
4 Operator, group 4 104 23.00 28,704            7,518              8.45 10,546            46,767              
4 Labor, group 1 104 24.35 30,389            7,959              8.29 10,346            48,694              
2 Teamster, group 4 52 27.00 16,848            4,412              8.85 5,522              26,783              
4 Operator, group 1 104 29.72 37,091            9,714              8.45 10,546            57,350              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

24 SUB-TOTAL 624 194,984        51,066          62,874           308,925           
FICA, FUTA,  E.S. &MED 15.00% 36,908            36,908              
Liability & compensation 16.50% 32,172            32,172              
Small Tools 7.00% 13,649            13,649              
Per Diem 145.00$  90,480            90,480              

24 TOTAL LABOR 624 277713.36 51066.41 62874.24 482134.01
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 26 5.50 45 1,430              3.70 962                 2,392                
4 John Henry drill 104 66.50 2080 69,160            45.00 46,800            115,960            
3 Backhoe, 4 cyd. 78 86.45 4095 67,431            52.55 40,989            108,420            
1 D9 dozer w/ripper 26 92.10 1255 23,946            73.35 19,071            43,017              
1 Bus, 45 passenger 26 10.70 120 2,782              5.80 1,508              4,290                
1 Powder magazine 26 6.90 25 1,794              2.00 520                 2,314                
1 Powder truck 26 15.50 65 4,030              9.70 2,522              6,552                
3 Mobile radio 78 1.05 3 819                 0.30 234                 1,053                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

15 TOTAL EQUIPMENT 390.00 7,688            171,392        112,606         283,998           
Misc.:Blasting supplies $3.00 per foot 62,806            feet 188,418            

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 188,418           
TOTALS $954,550 
Cost/foot 15.20

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 10 A6 Page 6 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A7 Identity: Load, haul and string pipe Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Teamster, foreman 94 31.98 36,073            9,448              8.85 9,983              55,504              
4 Teamster, group 3 376 27.47 123,945          32,461            8.85 39,931            196,337            
4 Operator, group 1 376 29.72 134,097          35,120            8.45 38,126            207,343            
5 Labor, group 1 470 24.35 137,334          35,968            8.29 46,756            220,057            
1 Teamster, group 4 94 27.00 30,456            7,976              8.85 9,983              48,415              
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              

-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    

-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    

16 SUB-TOTAL 1504 498,452        130,545        154,310         783,307           
FICA, FUTA,  E.S. &MED 15.00% 94,349            94,349              
Liability & compensation 16.50% 82,245            82,245              
Small Tools 7.00% 34,892            34,892              
Per Diem 145.00$  218,080          218,080            

16 TOTAL LABOR 1504 709,938        130,545        154,310         1,212,873        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
5 Mobile radio 470 1.05 5 4,935              0.30 1,410              6,345                
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              
4 Truck tractor 376 27.30 1000 102,648          22.80 85,728            188,376            
4 Steering pipe trailer 376 4.20 560 15,792            3.10 11,656            27,448              
1 Skid truck 94 19.80 60 18,612            19.70 18,518            37,130              
1 D8 dozer w/winch 94 67.00 711 62,980            33.60 31,584            94,564              
1 Sideboom, 583 94 44.50 899 41,830            34.50 32,430            74,260              
1 Hydra crane, 30t 94 34.40 571 32,336            29.85 28,059            60,395              

-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    

19 TOTAL EQUIPMENT 1786 3,971            294,361        218,315         512,676           
Misc.:Skids $8.50 each 8,000              each 68,000              

truck loads 1415 Loads/day 4 each
Local material: per truck
Outside rental: Trucks reqrd. 4

Subcontract:

SUB-TOTAL 68,000             
TOTALS $1,793,549 
Cost/foot 4.28

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
Sheet: 11 A7 Page 7 of 36 10:44 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A8 Identity: Bend and set-up Production: 4,500              foot per shift

Quantity: 418,704  foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
3 Operator, group 1 282 29.72 100,572          26,340            8.45 28,595            155,507            
3 Teamster, group 4 282 27.00 91,368            23,929            8.85 29,948            145,246            
4 Labor, group 1 376 24.35 109,867          28,774            8.29 37,404            176,046            
2 Labor, group 2 188 25.10 56,626            14,830            8.29 18,702            90,158              
1 Grader helper 94 25.04 28,245            7,397              8.85 9,983              45,625              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

14 SUB-TOTAL 1316 423,226        110,843        134,164         668,233           
FICA, FUTA,  E.S. &MED 15.00% 80,110            80,110              
Liability & compensation 16.50% 69,832            69,832              
Small Tools 7.00% 29,626            29,626              
Per Diem 145.00$  190,820          190,820            

14 TOTAL LABOR 1316 602,794        110,843        134,164         1,038,621        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
3 Mobile radio 282 1.05 3 2,961              0.30 846                 3,807                
2 Carryall, 4x4 188 5.80 100 10,904            3.80 7,144              18,048              
1 Sideboom, 572 94 39.50 604 37,130            26.50 24,910            62,040              
1 Bending mach. 22"-36" 94 38.00 385 35,720            27.00 25,380            61,100              
1 Bend set 22" to 36" 94 50.00 50 47,000            28.00 26,320            73,320              
1 Bending mandrel 24" - 36" 94 45.00 50 42,300            10.00 9,400              51,700              
1 D7 dozer w/winch 94 48.65 466 45,731            28.60 26,884            72,615              
1 Bus, 26 passenger 94 8.00 100 7,520              5.30 4,982              12,502              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

12 TOTAL EQUIPMENT 1128 1803 234,436        129,344         363,780           
Misc.:supplies, lath, ribbon, etc. 1,200$  LS 1,200                

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 1,200               
TOTALS $1,403,601 
Cost/foot 3.35

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 10
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A9 Identity: Weld procedures and test welders Production: 4 each per shift

Quantity: 40 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 10 30.89 3,707              971                 8.85 1,062              5,740                

10 Welder 100 27.95 33,540            8,784              8.85 10,620            52,944              
10 Welder helper 100 24.35 29,220            7,653              8.85 10,620            47,493              
2 Grader helper 20 25.04 6,010              1,574              8.85 2,124              9,708                
2 Fitter 20 27.95 6,708              1,757              8.85 2,124              10,589              
1 Operator, group 1 10 29.72 3,566              934                 8.45 1,014              5,514                
1 Labor, group 1 10 24.35 2,922              765                 8.29 995                 4,682                
1 Teamster, group 4 10 27.00 3,240              849                 8.85 1,062              5,151                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

28 SUB-TOTAL 280 88,913          23,286          29,621            141,820           
FICA, FUTA,  E.S. &MED 15.00% 16,830            16,830              
Liability & compensation 16.50% 14,671            14,671              
Small Tools 7.00% 6,224              6,224                
Per Diem 145.00$  40,600            40,600              

28 TOTAL LABOR 280 126,637        23,286          29,621            220,144           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 10 5.50 45 550                 3.70 370                 920                   
1 Bus, 45 passenger 10 10.70 120 1,070              5.80 580                 1,650                
1 Sideboom, 572 10 39.50 604 3,950              26.50 2,650              6,600                

10 Auto weld gen. 100 9.50 250 9,500              20.00 20,000            29,500              
10 Weld wagons 100 1.50 150 1,500              0.50 500                 2,000                
1 End facing mach. 10 35.00 6 3,500              10.00 1,000              4,500                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

24 TOTAL EQUIPMENT 240 1,175            20,070          25,100            45,170             
Misc.:Weld procedure & tests 900$      each 50 total 45,000              

UT welds 35$        each 50 total 1,750                
Local material:
Outside rental: UT equip. rental 15,000$ LS

Subcontract:  Mob & demob equip. & personnel 50,000$          LS 50,000              
            Four man unit 5,000$   per shift 10 Shifts 50,000              

SUB-TOTAL 146,750           
TOTALS $412,064 
Cost/each 10301.61

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A10 Identity: Line-up, automatic Prodution: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 94 30.89 34,844            9,126              8.85 9,983              53,952              
2 Welder 188 27.95 63,055            16,514            8.85 19,966            99,535              
4 Fitter 376 27.95 126,110          33,028            8.85 39,931            199,070            
2 Grader helper 188 25.04 56,490            14,795            8.85 19,966            91,251              
7 Welder helper 658 24.35 192,268          50,355            8.85 69,880            312,502            
6 Operator, group 1 564 29.72 201,145          52,680            8.45 57,190            311,014            
3 Labor, group 1 282 24.35 82,400            21,581            8.29 28,053            132,034            
2 Labor, group 2 188 25.10 56,626            14,830            8.29 18,702            90,158              
2 Operator, group 2 188 29.05 65,537            17,164            8.45 19,063            101,764            
2 Teamster, group 3 188 27.47 61,972            16,231            8.85 19,966            98,168              
1 Teamster, group 4 94 27.00 30,456            7,976              8.85 9,983              48,415              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

32 SUB-TOTAL 3008 970,903        254,280        312,682         1,537,865        
FICA, FUTA,  E.S. &MED 15.00% 183,777          183,777            
Liability & compensation 16.50% 160,199          160,199            
Small Tools 7.00% 67,963            67,963              
Per Diem 145.00$  436,160          436,160            

32 TOTAL LABOR 3008 1,382,843     254,280        312,682         2,385,964        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
3 Pickup, 4x4 282 5.50 135 15,510            3.70 10,434            25,944              
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              
2 Sideboom, 572 188 39.50 1208 74,260            26.50 49,820            124,080            
1 Auto maint. van 94 4.50 350 4,230              2.50 2,350              6,580                
2 Auto weld gen. 188 9.50 50 17,860            20.00 37,600            55,460              
1 Tac rig 94 34.50 320 32,430            29.50 27,730            60,160              
1 D7 dozer w/winch 94 48.65 466 45,731            28.60 26,884            72,615              
1 D6 tow tractor 94 20.40 315 19,176            18.00 16,920            36,096              
1 Skid truck 94 19.80 60 18,612            19.70 18,518            37,130              
8 Mobile radio 752 1.05 8 7,896              0.30 2,256              10,152              
1 Pre-heat propane bottle 94 2.00 2 1,880              4.50 4,230              6,110                
1 Pre-heat propane rig 94 9.40 60 8,836              10.50 9,870              18,706              
1 D3 w/buffing rig 94 17.62 200 16,563            18.90 17,766            34,329              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

24 TOTAL EQUIPMENT 2256 3,294            273,042        229,830         502,872           
Misc.:See weld crew (A11 for automatic welding costs) -                    

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $2,888,836 
Cost/foot 6.90

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A11 Identity: Weld, automatic Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 94 30.89 34,844            9,126              8.85 9,983              53,952              

10 Welder 940 27.95 315,276          82,571            8.85 99,828            497,675            
2 Grader helper 188 25.04 56,490            14,795            8.85 19,966            91,251              

12 Welder helper 1128 24.35 329,602          86,323            8.85 119,794          535,718            
3 Operator, group 1 282 29.72 100,572          26,340            8.45 28,595            155,507            
3 Labor, group 1 282 24.35 82,400            21,581            8.29 28,053            132,034            
3 Teamster, group 4 282 27.00 91,368            23,929            8.85 29,948            145,246            
2 Mechanic 188 29.72 67,048            17,560            8.45 19,063            103,671            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

36 SUB-TOTAL 3384 1,077,601     282,224        355,230         1,715,054        
FICA, FUTA,  E.S. &MED 15.00% 203,974          203,974            
Liability & compensation 16.50% 177,804          177,804            
Small Tools 7.00% 75,432            75,432              
Per Diem 145.00$  490,680          490,680            

36 TOTAL LABOR 3384 1,534,811     282,224        355,230         2,662,944        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
6 Mobile radio 564 1.05 6 5,922              0.30 1,692              7,614                
2 Bus, 45 passenger 188 10.70 240 20,116            5.80 10,904            31,020              
1 D7 dozer w/winch 94 48.65 466 45,731            28.60 26,884            72,615              
5 Sideboom, 561 470 28.10 1755 132,070          18.80 88,360            220,430            
5 Weld shelter 470 2.00 75 9,400              3.50 16,450            25,850              
5 Auto weld gen. 470 9.50 125 44,650            20.00 94,000            138,650            
5 Weld sleds 470 1.00 90 4,700              0.50 2,350              7,050                

10 Pre-heat propane bottle 940 2.00 20 18,800            4.50 42,300            61,100              
1 Flatbed, 3t 94 7.40 55 6,956              7.90 7,426              14,382              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

41 TOTAL EQUIPMENT 3854 2877 293,515        293,844         587,359           
Misc.:Mob. & demob weld equip. 100,000$        Mob/demob personnel 25,000$          125,000            

Mobilization fee 225,000$        225,000            
Local material:
Outside rental: equp.rental rate 80$       per weld 7220 welds 577,600            

              Wire & welding gas 85$       per weld 7220 welds 613,700            
Subcontract: 3 technicians 650$     per shift 94 shifts 61,100              

SUB-TOTAL 1,602,400        
TOTALS $4,852,703 
Cost/foot 11.59

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A12 Identity: UT mainline and x-ray tie-ins Production: 4500 foot per shift

Quantity:  418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Office engineer 94 28.21 31,821            8,334              4.88 5,505              45,659              
1 Office clerk 94 25.50 28,764            7,533              4.88 5,505              41,802              
1 Level 1 technician 94 28.21 31,821            8,334              4.88 5,505              45,659              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

3 SUB-TOTAL 282 92,406          24,201          16,514            133,121           
FICA, FUTA,  E.S. &MED 15.00% 17,491            17,491              
Liability & compensation 16.50% 15,247            15,247              
Small Tools 7.00% 6,468              6,468                
Per Diem 145.00$  40,890            40,890              

3 TOTAL LABOR 282 131,612        24,201          16,514            213,217           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 188 5.50 90 10,340            3.70 6,956              17,296              
3 x-ray equip. tie-ins 282 18.00 3 50,760            2.00 5,640              56,400              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

5 TOTAL EQUIPMENT 470 93                 61,100          12,596            73,696             
Misc.:X-ray film & supplies $38.00 each 722                 each 27,436              

UT welds 35.00$    each 7220 each 252,700            
Local material: fuel/lub/day 300$       per shift 94 shifts. 28,200              
Outside rental: UT eq. Rental 17,000$  LS 17,000              

Subcontract: Mob/demob personnel & equip. 68,000.00$     LS 68,000              
           Four man unit 5,000$    per shift 94 Shifts 470,000            

SUB-TOTAL 863,336           
TOTALS $1,150,249 
Cost/foot 2.75

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A13 Identity: Weld repair Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Repair welder 94 28.98 32,689            8,561              8.85 9,983              51,234              
1 Grader helper 94 25.04 28,245            7,397              8.85 9,983              45,625              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

2 SUB-TOTAL 188 60,935          15,959          19,966           96,859             
FICA, FUTA,  E.S. &MED 15.00% 11,534            11,534              
Liability & compensation 16.50% 10,054            10,054              
Small Tools 7.00% 4,265              4,265                
Per Diem 145.00$  27,260            27,260              

2 TOTAL LABOR 188 86,788          15,959          19,966           149,973           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Welding rig 94 7.60 60 7,144              6.50 6,110              13,254              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

1 TOTAL EQUIPMENT 94 60                 7,144            6,110             13,254             
Misc.:Welding supplies $50.00 per shift 94                   shifts 4,700                

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 4,700               
TOTALS $167,927 
Cost/foot 0.40

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A14 Identity: Coat welds & repair holidays Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 188 32.40 73,094            19,143            8.45 19,063            111,301            
2 Operator, group 2 188 29.05 65,537            17,164            8.45 19,063            101,764            
2 Teamster, group 4 188 27.00 60,912            15,953            8.85 19,966            96,830              
2 Labor, group 2 188 25.10 56,626            14,830            8.29 18,702            90,158              
6 Labor, group 1 564 24.35 164,801          43,161            8.29 56,107            264,069            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

14 SUB-TOTAL 1316 420,970        110,252        132,901          664,122           
FICA, FUTA,  E.S. &MED 15.00% 79,683            79,683              
Liability & compensation 16.50% 69,460            69,460              
Small Tools 7.00% 29,468            29,468              
Per Diem 145.00$  190,820          190,820            

14 TOTAL LABOR 1316 599,581        110,252        132,901          1,033,554        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
2 Mobile radio 188 1.05 2 1,974              0.30 564                 2,538                
2 Flatbed, 6t 188 15.00 120 28,200            9.70 18,236            46,436              
2 Sand blast pot 188 4.00 20 7,520              2.00 3,760              11,280              
2 Compressor, 250 cfm 188 4.65 100 8,742              10.00 18,800            27,542              
4 Weld shelter 376 2.00 60 7,520              3.50 13,160            20,680              
2 Sideboom, 561 188 28.10 702 52,828            18.80 35,344            88,172              
2 Pre-heat propane rig 188 9.40 120 17,672            10.50 19,740            37,412              
1 Bus, 26 passenger 94 8.00 100 7,520              5.30 4,982              12,502              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

18 TOTAL EQUIPMENT 1692 1,269            137,146        118,064          255,210           
Misc. Grit blasting supplies $12.00 per bag 4,187              50,244              

Local material:
Outside rental:

Subcontract:  

SUB-TOTAL 50,244             
TOTALS $1,339,008 
Cost/foot 3.20

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A15 Identity: Bedding padding Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
1 Labor, foreman 94 26.96 30,411            7,965              8.29 9,351              47,727              
3 Labor, group 1 282 24.35 82,400            21,581            8.29 28,053            132,034            
5 Operator, group 1 470 29.72 167,621          43,900            8.45 47,658            259,179            
1 Teamster, group 4 94 27.00 30,456            7,976              8.85 9,983              48,415              
5 Teamster, group 2 470 28.15 158,766          41,581            8.85 49,914            250,261            
3 Operator, group 4 282 23.00 77,832            20,384            8.45 28,595            126,811            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

19 SUB-TOTAL 1786 584,033        152,958        183,086         920,077           
FICA, FUTA,  E.S. &MED 15.00% 110,549          110,549            
Liability & compensation 16.50% 96,365            96,365              
Small Tools 7.00% 40,882            40,882              
Per Diem 145.00$  258,970          258,970            

19 TOTAL LABOR 1786 831,830        152,958        183,086         1,426,844        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
1 Mobile radio 94 1.05 1 987                 0.30 282                 1,269                
5 End dump 25cy 470 96.40 2225 453,080          59.60 280,120          733,200            
2 D8 dozer 188 50.50 1362 94,940            30.10 56,588            151,528            
2 Loader, 988 188 62.85 1682 118,158          59.85 112,518          230,676            
1 Flatbed, 6t 94 15.00 60 14,100            9.70 9,118              23,218              
4 Light plant, 4 lite 376 4.20 64 15,792            4.00 15,040            30,832              
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              
1 Ozzie pad master 94 105.00 1056 98,700            48.30 45,402            144,102            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

18 TOTAL EQUIPMENT 1692 6,615            810,985        527,998         1,338,983        
Misc.:specail backfill materila included in mine, process gravel & padding -                    

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $2,765,827 
Cost/foot 6.61

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A16 Identity: Lower-in Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
1 Labor, foreman 94 26.96 30,411            7,965              8.29 9,351              47,727              
6 Operator, group 1 564 29.72 201,145          52,680            8.45 57,190            311,014            
6 Labor, group 1 564 24.35 164,801          43,161            8.29 56,107            264,069            
2 Labor, group 2 188 25.10 56,626            14,830            8.29 18,702            90,158              
2 Teamster, group 4 188 27.00 60,912            15,953            8.85 19,966            96,830              
1 Teamster, group 3 94 27.47 30,986            8,115              8.85 9,983              49,084              
2 Welder 188 27.95 63,055            16,514            8.85 19,966            99,535              
2 Welder helper 188 24.35 54,934            14,387            8.85 19,966            89,286              
3 Operator, group 4 282 23.00 77,832            20,384            8.45 28,595            126,811            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

26 SUB-TOTAL 2444 777,248        203,561        249,356         1,230,165        
FICA, FUTA,  E.S. &MED 15.00% 147,121          147,121            
Liability & compensation 16.50% 128,246          128,246            
Small Tools 7.00% 54,407            54,407              
Per Diem 145.00$  354,380          354,380            

26 TOTAL LABOR 2444 1,107,023     203,561        249,356         1,914,320        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 188 5.50 90 10,340            3.70 6,956              17,296              
2 Mobile radio 188 1.05 2 1,974              0.30 564                 2,538                
1 Flatbed, 6t 94 15.00 60 14,100            9.70 9,118              23,218              
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              
2 Sideboom, 594 188 60.35 2456 113,458          47.85 89,958            203,416            
1 Backhoe, 4 cyd. 94 86.45 1365 81,263            52.55 49,397            130,660            
1 Dragline/clam, 2cy 94 46.30 615 43,522            34.65 32,571            76,093              
1 D8 dozer w/winch 94 67.00 711 62,980            33.60 31,584            94,564              
1 Welding rig w/2 mach. 94 11.60 79 10,904            10.00 9,400              20,304              
1 Weld wagons 94 1.50 15 1,410              0.50 470                 1,880                
1 Sand blast pot 94 4.00 10 3,760              2.00 1,880              5,640                
1 Compressor, 250 cfm 94 4.65 50 4,371              10.00 9,400              13,771              
2 Sideboom, 583 188 44.50 1798 83,660            34.50 64,860            148,520            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 1598 7,371            441,800        311,610         753,410           
Misc.:Supplies rip-rap, timbers and tie backs LS 50,000              

Local material:
Outside rental:

Subcontract: 

SUB-TOTAL 50,000             
TOTALS $2,717,730 
Cost/foot 6.49

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A17 Identity: Tie-ins Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
4 Welder 376 27.95 126,110          33,028            8.85 39,931            199,070            
4 Welder helper 376 24.35 109,867          28,774            8.85 39,931            178,573            
1 Labor, group 1 94 24.35 27,467            7,194              8.29 9,351              44,011              
4 Operator, group 1 376 29.72 134,097          35,120            8.45 38,126            207,343            
1 Fitter 94 27.95 31,528            8,257              8.85 9,983              49,767              
2 Teamster, group 3 188 27.47 61,972            16,231            8.85 19,966            98,168              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

17 SUB-TOTAL 1598 527,588        138,175        166,820         832,583           
FICA, FUTA,  E.S. &MED 15.00% 99,865            99,865              
Liability & compensation 16.50% 87,052            87,052              
Small Tools 7.00% 36,931            36,931              
Per Diem 145.00$  231,710          231,710            

17 TOTAL LABOR 1598 751,436        138,175        166,820         1,288,141        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 188 5.50 90 10,340            3.70 6,956              17,296              
4 Mobile radio 376 1.05 4 3,948              0.30 1,128              5,076                
4 Sideboom, 583 376 44.50 3596 167,320          34.50 129,720          297,040            
1 Backhoe, 4 cyd. 94 86.45 1365 81,263            52.55 49,397            130,660            
1 D8 dozer w/winch 94 67.00 711 62,980            33.60 31,584            94,564              
4 Welding machine 376 4.00 76 15,040            3.50 13,160            28,200              
4 Weld wagons 376 1.50 60 5,640              0.50 1,880              7,520                
2 Weld shelter 188 2.00 30 3,760              3.50 6,580              10,340              
2 Pre-heat propane bottle 188 2.00 4 3,760              4.50 8,460              12,220              
1 Sand blast pot 94 4.00 10 3,760              2.00 1,880              5,640                
1 Compressor, 250 cfm 94 4.65 50 4,371              10.00 9,400              13,771              
1 Flatbed, 3t 94 7.40 55 6,956              7.90 7,426              14,382              
2 Pump, 6" 188 8.50 16 15,980            6.00 11,280            27,260              
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

30 TOTAL EQUIPMENT 2820 6,187            395,176        284,303         679,479           
Misc.:supplies, weld, grit, coating 200$     per shift 94 each 18,800              

Local material:
Outside rental:

Subcontract: 

SUB-TOTAL 18,800             
TOTALS $1,986,420 
Cost/foot 4.74

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A18 Identity: backfill & cleanup Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
1 Labor, foreman 94 26.96 30,411            7,965              8.29 9,351              47,727              

13 Operator, group 1 1222 29.72 435,814          114,140          8.45 123,911          673,865            
13 Labor, group 1 1222 24.35 357,068          93,516            8.29 121,565          572,149            
1 Teamster, group 4 94 27.00 30,456            7,976              8.85 9,983              48,415              
2 Teamster, group 3 188 27.47 61,972            16,231            8.85 19,966            98,168              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

31 SUB-TOTAL 2914 952,269        249,399        294,306         1,495,975        
FICA, FUTA,  E.S. &MED 15.00% 180,250          180,250            
Liability & compensation 16.50% 157,124          157,124            
Small Tools 7.00% 66,659            66,659              
Per Diem 145.00$  422,530          422,530            

31 TOTAL LABOR 2914 1,356,302     249,399        294,306         2,322,538        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 188 5.50 90 10,340            3.70 6,956              17,296              
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              
1 Flatbed, 6t 94 15.00 60 14,100            9.70 9,118              23,218              
7 D8 dozer w/winch 658 67.00 4977 440,860          33.60 221,088          661,948            
2 Dump truck 12cy 188 22.00 316 41,360            10.20 19,176            60,536              
1 Backhoe, 4 cyd. 94 86.45 1365 81,263            52.55 49,397            130,660            
1 Motor grader, 14g 94 36.15 398 33,981            31.04 29,178            63,159              
1 Loader, 988 94 62.85 841 59,079            59.85 56,259            115,338            
1 Mobile radio 94 1.05 1 987                 0.30 282                 1,269                
1 D6 dozer 94 22.40 317 21,056            20.00 18,800            39,856              
2 D9 dozer w/ripper 188 92.10 2510 173,148          73.35 137,898          311,046            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

20 TOTAL EQUIPMENT 1880 10,995          886,232        553,604         1,439,836        
Misc.:special backfill material included in min, process gravel & padding -                    

-                    
Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $3,762,374 
Cost/foot 8.99

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 6
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A19 Identity: Fabricate valve assemblies Production: 0.7 each per shift

Quantity: 4 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 6 30.89 2,224              582                 8.85 637                 3,444                
4 Welder 24 27.95 8,050              2,108              8.85 2,549              12,707              
1 Fitter 6 27.95 2,012              527                 8.85 637                 3,177                
2 Grader helper 12 25.04 3,606              944                 8.85 1,274              5,825                
4 Welder helper 24 24.35 7,013              1,837              8.85 2,549              11,398              
1 Operator, group 1 6 29.72 2,140              560                 8.45 608                 3,309                
1 Labor, group 1 6 24.35 1,753              459                 8.29 597                 2,809                
1 Teamster, group 4 6 27.00 1,944              509                 8.85 637                 3,090                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

15 SUB-TOTAL 90 28,742          7,527            9,489             45,758             
FICA, FUTA,  E.S. &MED 15.00% 5,440              5,440                
Liability & compensation 16.50% 4,742              4,742                
Small Tools 7.00% 2,012              2,012                
Per Diem 145.00$  13,050            13,050              

15 TOTAL LABOR 90 40,936          7,527            9,489             71,003             
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 12 5.50 90 660                 3.70 444                 1,104                
1 Sideboom, 583 6 44.50 899 2,670              34.50 2,070              4,740                
4 Welding machine 24 4.00 76 960                 3.50 840                 1,800                
1 Shelter, 40' x 100' 6 30.00 300 1,800              2.50 150                 1,950                
2 Weld wagons 12 1.50 30 180                 0.50 60                   240                   
2 Pre-heat propane bottle 12 2.00 4 240                 4.50 540                 780                   
1 Bus, 45 passenger 6 10.70 120 642                 5.80 348                 990                   
2 Mobile radio 12 1.05 2 126                 0.30 36                   162                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

15 TOTAL EQUIPMENT 90 1,521            7,278            4,488             11,766             
Misc.:welding supplies $200 per shift 6 shifts 1,200                

Local material:
Outside rental: 

Subcontract: 

SUB-TOTAL 1,200               
TOTALS $83,969 
Cost/each 20992.17

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 20
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A20 Identity: Install valve vault, controls & house Production: 0.2 each per shift

Quantity: 4 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 20 30.89 7,414              1,942              8.85 2,124              11,479              
2 Welder 40 27.95 13,416            3,514              8.85 4,248              21,178              
1 Fitter 20 27.95 6,708              1,757              8.85 2,124              10,589              
1 Electrician, technician 20 30.15 7,236              1,895              13.42 3,221              12,352              
1 Labor, foreman 20 26.96 6,470              1,695              8.29 1,990              10,155              
4 Labor, group 1 80 24.35 23,376            6,122              8.29 7,958              37,457              
2 Labor, group 2 40 25.10 12,048            3,155              8.29 3,979              19,183              
3 Operator, group 1 60 29.72 21,398            5,604              8.45 6,084              33,087              
3 Welder helper 60 24.35 17,532            4,592              8.85 6,372              28,496              
1 Teamster, group 3 20 27.47 6,593              1,727              8.85 2,124              10,443              
2 Teamster, group 4 40 27.00 12,960            3,394              8.85 4,248              20,602              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

21 SUB-TOTAL 420 135,151        35,396          44,472           215,019           
FICA, FUTA,  E.S. &MED 15.00% 25,582            25,582              
Liability & compensation 16.50% 22,300            22,300              
Small Tools 7.00% 9,461              9,461                
Per Diem 145.00$  60,900            60,900              

21 TOTAL LABOR 420 192,494        35,396          44,472           333,262           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 20 5.50 45 1,100              3.70 740                 1,840                
1 Flatbed, 6t 20 15.00 60 3,000              9.70 1,940              4,940                
1 Transit mixer, 8 cyd 20 30.80 155 6,160              33.84 6,768              12,928              
1 Backhoe, 3 cyd. 20 68.70 919 13,740            35.00 7,000              20,740              
1 Loader, 988 20 62.85 841 12,570            59.85 11,970            24,540              
1 Hydra crane, 25t 20 30.20 501 6,040              27.35 5,470              11,510              
1 Compressor, 250 cfm 20 4.65 50 930                 10.00 2,000              2,930                
1 Generator, 40kw 20 2.70 30 540                 7.05 1,410              1,950                
2 Space heater, 500m btu 40 3.50 40 1,400              25.00 10,000            11,400              
1 Bus, 45 passenger 20 10.70 120 2,140              5.80 1,160              3,300                
3 Mobile radio 60 1.05 3 630                 0.30 180                 810                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

14 TOTAL EQUIPMENT 280 2,764            48,250          48,638           96,888             
Misc.:Prefabricated vault $10,000 per vault 4                    vaults 40,000              

Controls & house 3,500$  per vault 4 vaults 14,000              
Local material:
Outside rental:

Subcontract:

SUB-TOTAL 54,000             
TOTALS $484,150 
Cost/each 121037.48

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 16
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A21 Identity: Install valve Assembly Production: 0.25 each per shift

Quantity: 4 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 16 30.89 5,931              1,553              8.85 1,699              9,183                
4 Welder 64 27.95 21,466            5,622              8.85 6,797              33,884              
1 Fitter 16 27.95 5,366              1,405              8.85 1,699              8,471                
2 Grader helper 32 25.04 9,615              2,518              8.85 3,398              15,532              
5 Operator, group 1 80 29.72 28,531            7,472              8.45 8,112              44,116              
1 Labor, group 1 16 24.35 4,675              1,224              8.29 1,592              7,491                
1 Teamster, group 3 16 27.47 5,274              1,381              8.85 1,699              8,355                
1 Teamster, group 4 16 27.00 5,184              1,358              8.85 1,699              8,241                
4 Welder helper 64 24.35 18,701            4,898              8.85 6,797              30,395              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

20 SUB-TOTAL 320 104,744        27,432          33,492           165,669           
FICA, FUTA,  E.S. &MED 15.00% 19,826            19,826              
Liability & compensation 16.50% 17,283            17,283              
Small Tools 7.00% 7,332              7,332                
Per Diem 145.00$  46,400            46,400              

20 TOTAL LABOR 320 149,185        27,432          33,492           256,510           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 16 5.50 45 880                 3.70 592                 1,472                
2 Welding rig w/2 mach. 32 11.60 158 3,712              10.00 3,200              6,912                
2 Weld shelter 32 2.00 30 640                 3.50 1,120              1,760                
3 Sideboom, 583 48 44.50 2697 21,360            34.50 16,560            37,920              
1 Flatbed, 6t 16 15.00 60 2,400              9.70 1,552              3,952                
1 Bus, 45 passenger 16 10.70 120 1,712              5.80 928                 2,640                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

10 TOTAL EQUIPMENT 160 3,110            30,704          23,952           54,656             
Misc.:welding supplies $350.00 per shift 16                   shifts 5,600                

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 5,600               
TOTALS $316,766 
Cost/each 79191.43

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 21
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A22 Identity: Install bored road x-ings Production: 0.34 each per shift

Quantity: 7 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 21 32.40 8,165              2,138              8.45 2,129              12,433              
3 Operator, group 1 63 29.72 22,468            5,884              8.45 6,388              34,741              
6 Labor, group 1 126 24.35 36,817            9,642              8.29 12,534            58,994              
1 Operator, group 4 21 23.00 5,796              1,518              8.45 2,129              9,443                
1 Teamster, group 3 21 27.47 6,922              1,813              8.85 2,230              10,966              
2 Welder 42 27.95 14,087            3,689              8.85 4,460              22,237              
2 Welder helper 42 24.35 12,272            3,214              8.85 4,460              19,947              
1 Teamster, group 4 21 27.00 6,804              1,782              8.85 2,230              10,816              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

17 SUB-TOTAL 357 113,332        29,682          36,563           179,576           
FICA, FUTA,  E.S. &MED 15.00% 21,452            21,452              
Liability & compensation 16.50% 18,700            18,700              
Small Tools 7.00% 7,933              7,933                
Per Diem 145.00$  51,765            51,765              

17 TOTAL LABOR 357 161,417        29,682          36,563           279,426           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 21 5.50 45 1,155              3.70 777                 1,932                
1 Boring mach. 16"-42" 21 32.00 68 6,720              24.00 5,040              11,760              
3 Auger, 36", 100 ft. 63 16.00 204 10,080            5.00 3,150              13,230              
1 D8 dozer w/winch 21 67.00 711 14,070            33.60 7,056              21,126              
1 Backhoe, 3 cyd. 21 68.70 919 14,427            35.00 7,350              21,777              
1 Sideboom, 583 21 44.50 899 9,345              34.50 7,245              16,590              
1 Welding rig w/2 mach. 21 11.60 79 2,436              10.00 2,100              4,536                
1 Pre-heat propane rig 21 9.40 60 1,974              10.50 2,205              4,179                
1 Truck tractor 21 27.30 250 5,733              22.80 4,788              10,521              
1 Lowboy, 60t 21 13.20 170 2,772              4.50 945                 3,717                
1 Bus, 45 passenger 21 10.70 120 2,247              5.80 1,218              3,465                
2 Mobile radio 42 1.05 2 441                 0.30 126                 567                   
1 Weld shelter 21 2.00 15 420                 3.50 735                 1,155                
1 Rd. safety signs & lights 21 10.00 15 2,100              2.00 420                 2,520                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 357 3,557            73,920          43,155           117,075           
Misc.:welding supplies $350 per shift 21                   shifts 7,350                

Local material: 
Outside rental:

Subcontract: 

SUB-TOTAL 7,350               
TOTALS $403,851 
Cost/each 57693.05
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 40
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A23 Identity: Install open cut road x-ings Production: 0.5 each per shift

Quantity: 20 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 80 32.40 31,104            8,146              8.45 8,112              47,362              
2 Fitter 80 27.95 26,832            7,027              8.85 8,496              42,355              
1 Labor, foreman 40 26.96 12,941            3,389              8.29 3,979              20,309              
6 Operator, group 1 240 29.72 85,594            22,417            8.45 24,336            132,347            
6 Labor, group 1 240 24.35 70,128            18,367            8.29 23,875            112,370            
2 Welder 80 27.95 26,832            7,027              8.85 8,496              42,355              
2 Welder helper 80 24.35 23,376            6,122              8.85 8,496              37,994              
2 Teamster, group 3 80 27.47 26,371            6,907              8.85 8,496              41,774              
2 Teamster, group 4 80 27.00 25,920            6,788              8.85 8,496              41,204              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

25 SUB-TOTAL 1000 329,098        86,191          102,782         518,071           
FICA, FUTA,  E.S. &MED 15.00% 62,293            62,293              
Liability & compensation 16.50% 54,301            54,301              
Small Tools 7.00% 23,037            23,037              
Per Diem 145.00$  145,000          145,000            

25 TOTAL LABOR 1000 468,729        86,191          102,782         802,702           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 40 5.50 45 2,200              3.70 1,480              3,680                
1 D8 dozer w/winch 40 67.00 711 26,800            33.60 13,440            40,240              
2 Sideboom, 594 80 60.35 2456 48,280            47.85 38,280            86,560              
1 Sideboom, 583 40 44.50 899 17,800            34.50 13,800            31,600              
1 Welding rig w/2 mach. 40 11.60 79 4,640              10.00 4,000              8,640                
1 Pre-heat propane bottle 40 2.00 2 800                 4.50 1,800              2,600                
1 Compactor, double drum 40 33.80 206 13,520            15.25 6,100              19,620              
1 Dump truck 12cy 40 22.00 158 8,800              10.20 4,080              12,880              
1 Rd. safety signs & lights 40 10.00 15 4,000              2.00 800                 4,800                
1 Backhoe, 4 cyd. 40 86.45 1365 34,580            52.55 21,020            55,600              
1 Mobile radio 40 1.05 1 420                 0.30 120                 540                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

12 TOTAL EQUIPMENT 480 5,937            161,840        104,920         266,760           
Misc.:Miscellaneous supplies $350 per shift 40                   shifts 14,000              

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 14,000             
TOTALS $1,083,462 
Cost/each 54173.09
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 40
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A24 Identity: Install river & stream crossings Production: 0.75 each per shift

Quantity: 30 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 80 32.40 31,104            8,146              8.45 8,112              47,362              
2 Fitter 80 27.95 26,832            7,027              8.85 8,496              42,355              
1 Labor, foreman 40 26.96 12,941            3,389              8.29 3,979              20,309              
8 Operator, group 1 320 29.72 114,125          29,889            8.45 32,448            176,462            
8 Labor, group 1 320 24.35 93,504            24,489            8.29 31,834            149,826            
2 Welder 80 27.95 26,832            7,027              8.85 8,496              42,355              
2 Welder helper 80 24.35 23,376            6,122              8.85 8,496              37,994              
2 Teamster, group 3 80 27.47 26,371            6,907              8.85 8,496              41,774              
2 Teamster, group 4 80 27.00 25,920            6,788              8.85 8,496              41,204              
2 Operator, group 2 80 29.05 27,888            7,304              8.45 8,112              43,304              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

31 SUB-TOTAL 1240 408,893        107,089        126,965         642,947           
FICA, FUTA,  E.S. &MED 15.00% 77,397            77,397              
Liability & compensation 16.50% 67,467            67,467              
Small Tools 7.00% 28,622            28,622              
Per Diem 145.00$  179,800          179,800            

31 TOTAL LABOR 1240 582,380        107,089        126,965         996,234           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 40 5.50 45 2,200              3.70 1,480              3,680                
4 Sideboom, 583 160 44.50 3596 71,200            34.50 55,200            126,400            
2 Backhoe, 4 cyd. 80 86.45 2730 69,160            52.55 42,040            111,200            
2 Welding rig 80 7.60 120 6,080              6.50 5,200              11,280              
1 Weld shelter 40 2.00 15 800                 3.50 1,400              2,200                
1 Dragline/clam, 6cy 40 65.70 1736 26,280            52.10 20,840            47,120              
1 D10 dozer w/ripper 40 116.45 1881 46,580            93.35 37,340            83,920              
7 Mobile radio 280 1.05 7 2,940              0.30 840                 3,780                
1 Bus, 26 passenger 40 8.00 100 3,200              5.30 2,120              5,320                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

20 TOTAL EQUIPMENT 800 10,230          228,440        166,460         394,900           
Misc.:Welding supplies $350.00 per shift 40 shifts 14,000              

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 14,000             
TOTALS $1,405,134 
Cost/each 46837.79

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 32
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A25 Identity: Clean, test & dry PL Production: 0.25 each per shift

Quantity: 8 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 64 32.40 24,883            6,517              8.45 6,490              37,890                
2 Fitter 64 27.95 21,466            5,622              8.85 6,797              33,884                
1 Labor, foreman 32 26.96 10,353            2,711              8.29 3,183              16,247                
9 Operator, group 1 288 29.72 102,712          26,900            8.45 29,203            158,816              
8 Labor, group 1 256 24.35 74,803            19,591            8.29 25,467            119,861              
2 Welder 64 27.95 21,466            5,622              8.85 6,797              33,884                
2 Welder helper 64 24.35 18,701            4,898              8.85 6,797              30,395                
2 Teamster, group 3 64 27.47 21,097            5,525              8.85 6,797              33,419                
2 Teamster, group 4 64 27.00 20,736            5,431              8.85 6,797              32,964                

-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      

30 SUB-TOTAL 960 316,216        82,817          98,327           497,360             
FICA, FUTA,  E.S. &MED 15.00% 59,855            59,855                
Liability & compensation 16.50% 52,176            52,176                
Small Tools 7.00% 22,135            22,135                
Per Diem 145.00$  139,200          139,200              

30 TOTAL LABOR 960 450,382        82,817          98,327           770,726             
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
4 Pickup, 4x4 128 5.50 180 7,040              3.70 4,736              11,776                
2 Sideboom, 583 64 44.50 1798 28,480            34.50 22,080            50,560                
1 Bus, 26 passenger 32 8.00 100 2,560              5.30 1,696              4,256                  
1 Fill pump, 1500gpm 32 95.00 39 30,400            54.50 17,440            47,840                
1 Test pump, 32 32.00 35 10,240            5.00 1,600              11,840                
1 Test trailer 32 10.00 30 3,200              3.00 960                 4,160                  
1 Strainer 8" 32 12.00 1 3,840              2.00 640                 4,480                  
1 Booster pump, 1500gpm 32 11.00 39 3,520              4.00 1,280              4,800                  
1 Backhoe, 3 cyd. 32 68.70 919 21,984            35.00 11,200            33,184                
2 Welding rig 64 7.60 120 4,864              6.50 4,160              9,024                  
1 Weld shelter 32 2.00 15 640                 3.50 1,120              1,760                  
7 Mobile radio 224 1.05 7 2,352              0.30 672                 3,024                  
2 Compressor, 1200 cfm 64 17.00 406 10,880            35.85 22,944            33,824                
1 Lube/fuel truck 32 29.40 200 9,408              11.80 3,776              13,184                

-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      

26 TOTAL EQUIPMENT 832 3,889            139,408        94,304           233,712             
Misc. Test heads, $10,000 each 4                    each Misc. Pigs 5,000.00$       45,000                

fill pipe 4.50$    per ft. 1,500              feet etc 6,750                  
Local material: -                      
Outside rental:

Subcontract: dry pipeline 4.00$    per ft. 501600 feet 2,006,400           

SUB-TOTAL 2,058,150          
TOTALS $3,062,588 
Cost/each 1531294.13

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 8
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A26 Identity: Final tie-ins Production: 1 LS per shift

Quantity: 8 LS
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 8 32.40 3,110              815                 8.45 811                 4,736                
1 Fitter 8 27.95 2,683              703                 8.85 850                 4,236                
6 Operator, group 1 48 29.72 17,119            4,483              8.45 4,867              26,469              
6 Labor, group 1 48 24.35 14,026            3,673              8.29 4,775              22,474              
2 Welder 16 27.95 5,366              1,405              8.85 1,699              8,471                
2 Welder helper 16 24.35 4,675              1,224              8.85 1,699              7,599                
2 Teamster, group 3 16 27.47 5,274              1,381              8.85 1,699              8,355                
1 Teamster, group 4 8 27.00 2,592              679                 8.85 850                 4,120                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

21 SUB-TOTAL 168 54,846          14,364          17,250           86,460             
FICA, FUTA,  E.S. &MED 15.00% 10,381            10,381              
Liability & compensation 16.50% 9,050              9,050                
Small Tools 7.00% 3,839              3,839                
Per Diem 145.00$  24,360            24,360              

21 TOTAL LABOR 168 78,116          14,364          17,250           134,090           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 8 5.50 45 440                 3.70 296                 736                   
4 Mobile radio 32 1.05 4 336                 0.30 96                   432                   
3 Sideboom, 583 24 44.50 2697 10,680            34.50 8,280              18,960              
1 Backhoe, 4 cyd. 8 86.45 1365 6,916              52.55 4,204              11,120              
1 D8 dozer w/winch 8 67.00 711 5,360              33.60 2,688              8,048                
2 Welding rig w/2 mach. 16 11.60 158 1,856              10.00 1,600              3,456                
2 Weld shelter 16 2.00 30 320                 3.50 560                 880                   
2 Pre-heat propane bottle 16 2.00 4 320                 4.50 720                 1,040                
1 Sand blast pot 8 4.00 10 320                 2.00 160                 480                   
1 Compressor, 250 cfm 8 4.65 50 372                 10.00 800                 1,172                
1 Flatbed, 3t 8 7.40 55 592                 7.90 632                 1,224                
1 Pump, 6" 8 8.50 8 680                 6.00 480                 1,160                
1 Bus, 45 passenger 8 10.70 120 856                 5.80 464                 1,320                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

21 TOTAL EQUIPMENT 168 5,257            29,048          20,980           50,028             
Misc.:Miscellaneous supplies $350 per shift 8                    shifts 2,800                

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 2,800               
TOTALS $186,918 
Cost/LS 23364.79

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 58
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A27 Identity: Erosion control & seeding Production: 10 acre per shift

Quantity: 577 acre
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 58 32.40 22,550            5,906              8.45 5,881              34,338              
2 Labor, group 1 116 24.35 33,895            8,877              8.29 11,540            54,312              
2 Labor, group 2 116 25.10 34,939            9,151              8.29 11,540            55,629              
2 Operator, group 1 116 29.72 41,370            10,835            8.45 11,762            63,968              
1 Operator, group 4 58 23.00 16,008            4,192              8.45 5,881              26,082              
4 Teamster, group 4 232 27.00 75,168            19,686            8.85 24,638            119,493            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

12 SUB-TOTAL 696 223,931        58,648          71,243           353,821           
FICA, FUTA,  E.S. &MED 15.00% 42,387            42,387              
Liability & compensation 16.50% 36,949            36,949              
Small Tools 7.00% 15,675            15,675              
Per Diem 145.00$  100,920          100,920            

12 TOTAL LABOR 696 318,942        58,648          71,243           549,752           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 116 5.50 90 6,380              3.70 4,292              10,672              
1 Bus, 26 passenger 58 8.00 100 4,640              5.30 3,074              7,714                
3 Mobile radio 174 1.05 3 1,827              0.30 522                 2,349                
2 Hydro seeder 116 17.50 560 20,300            13.00 15,080            35,380              
1 Mulcher, trlr, mtd.20tph 58 8.70 40 5,046              10.25 5,945              10,991              
1 Farm tractor w/harrow 58 7.50 180 4,350              5.60 3,248              7,598                
2 D4 dozer, LGP 116 20.00 436 23,200            17.45 20,242            43,442              
2 Flatbed, 6t 116 15.00 120 17,400            9.70 11,252            28,652              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

14 TOTAL EQUIPMENT 812 1,529            83,143          63,655           146,798           
Misc.:  Seed, mulch & fertilizer $1,700 per acre 577 acres 980,900            

Supplies rip-rap, timbers and tie backs LS 50,000              
Local material:
Outside rental:

Subcontract:

SUB-TOTAL 1,030,900        
TOTALS $1,727,450 
Cost/acre 2993.85

Filename: Summer Work Spread 1 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 94
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A28 Identity: Board work pad & temporary bridges Production: 4500 foot per shift

Quantity: 418704 foot
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 94 32.40 36,547            9,572              8.45 9,532              55,651              
3 Operator, group 1 282 29.72 100,572          26,340            8.45 28,595            155,507            
1 Operator, group 4 94 23.00 25,944            6,795              8.45 9,532              42,270              
1 Teamster, group 2 94 28.15 31,753            8,316              8.85 9,983              50,052              
6 Labor, group 1 564 24.35 164,801          43,161            8.29 56,107            264,069            
1 Teamster, group 4 94 27.00 30,456            7,976              8.85 9,983              48,415              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

13 SUB-TOTAL 1222 390,074        102,160        123,730         615,964           
FICA, FUTA,  E.S. &MED 15.00% 73,835            73,835              
Liability & compensation 16.50% 64,362            64,362              
Small Tools 7.00% 27,305            27,305              
Per Diem 145.00$  177,190          177,190            

13 TOTAL LABOR 1222 555,576        102,160        123,730         958,657           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 94 5.50 45 5,170              3.70 3,478              8,648                
1 Truck tractor 94 27.30 250 25,662            22.80 21,432            47,094              
1 Highboy, 40t 94 4.60 120 4,324              3.50 3,290              7,614                
1 Backhoe, 3 cyd. 94 68.70 919 64,578            35.00 32,900            97,478              
1 Hydra crane, 40t 94 42.35 753 39,809            41.55 39,057            78,866              
1 Lowboy, 60t 94 13.20 170 12,408            4.50 4,230              16,638              
4 Mobile radio 376 1.05 4 3,948              0.30 1,128              5,076                
1 Rd. safety signs & lights 94 10.00 15 9,400              2.00 1,880              11,280              
1 Sideboom, 583 94 44.50 899 41,830            34.50 32,430            74,260              

10 Bridge sections, 40'x12' 940 17.50 6000 164,500          2.50 23,500            188,000            
1 Bus, 45 passenger 94 10.70 120 10,058            5.80 5,452              15,510              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

23 TOTAL EQUIPMENT 2162 9,295            381,687        168,777         550,464           
Misc.: -                    

Local material: 
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $1,509,121 
Cost/foot 3.60
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 184
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A1i Identity: Field supervision Production: 2275.565217 feet per shift

Quantity: 418704 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Project manager 184 46.11 101,811          26,664            4.88 10,775            139,250            
1 Project engineer 184 36.89 81,453            21,333            4.88 10,775            113,561            
1 General superintendent 184 45.57 100,619          26,352            4.88 10,775            137,746            
1 Superintendent 184 42.86 94,635            24,785            4.88 10,775            130,195            
2 Asst. superintendent 368 37.98 167,720          43,926            4.88 21,550            233,196            
1 Cost/schedule engineer 184 28.21 62,288            16,313            4.88 10,775            89,376              
1 Office manager 184 32.55 71,870            18,823            4.88 10,775            101,468            
1 Purchasing agent 184 28.21 62,288            16,313            4.88 10,775            89,376              
1 QA/QC supervisor 184 34.18 75,469            19,765            4.88 10,775            106,010            
1 QA engineer/recorder 184 28.21 62,288            16,313            4.88 10,775            89,376              
3 Office clerk 552 25.50 168,912          44,238            4.88 32,325            245,475            
1 Draft person 184 25.50 56,304            14,746            4.88 10,775            81,825              
1 Field engineer 184 28.21 62,288            16,313            4.88 10,775            89,376              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

16 SUB-TOTAL 2944 1,167,944     305,884        172,401         1,646,229        
FICA, FUTA,  E.S. &MED 15.00% 221,074          221,074            
Liability & compensation 16.50% 192,711          192,711            
Small Tools 7.00% 81,756            81,756              
Per Diem 145.00$  426,880          426,880            

16 TOTAL LABOR 2944 1,663,485     305,884        172,401         2,568,650        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
7 Pickup, 4x4 1288 5.50 315 70,840            3.70 47,656            118,496            
1 Mobile radio 184 1.05 1 1,932              0.30 552                 2,484                
2 Car 368 3.00 70 11,040            3.50 12,880            23,920              
4 Office trailer, 8' x 40' (dry) 736 6.00 2400 44,160            35.00 257,600          301,760            
4 Portable toilet 8' x 25' 736 10.00 2000 73,600            35.00 257,600          331,200            
1 Base radio 184 3.00 1 5,520              0.50 920                 6,440                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

19 TOTAL EQUIPMENT 3496 4,787            207,092        577,208         784,300           
Misc.:Telephone , fax, data line, misc.supplies 500.00$          per shift 184 shifts 92,000              

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 92,000             
TOTALS $3,444,950 
Cost/feet 8.23
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 154
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A2i Identity: Maintenance and field support Production: 2718.857143 feet per shift

Quantity: 418704 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, master mech. 154 32.40 59,875            15,681            8.45 15,616            91,172              
8 Mechanic 1232 29.72 439,380          115,074          8.45 124,925          679,379            
1 Operator, group 3 154 28.42 52,520            13,755            8.45 15,616            81,891              
2 Teamster, group 2 308 28.15 104,042          27,249            8.85 32,710            164,001            
6 Teamster, group 4 924 27.00 299,376          78,407            8.85 98,129            475,911            
2 Teamster, group 5 308 26.36 97,427            25,516            8.85 32,710            155,652            
1 Expeditor 154 27.00 49,896            13,068            8.85 16,355            79,319              
2 Warehouseman 308 27.00 99,792            26,136            8.85 32,710            158,637            
1 Teamster, gen. foreman 154 33.86 62,573            16,388            8.85 16,355            95,316              
1 Operator, gen foreman 154 33.21 61,372            16,073            8.45 15,616            93,061              
1 Labor, gen. foreman 154 28.05 51,836            13,576            8.29 15,320            80,732              
1 Welder, gen. foreman 154 31.94 59,025            15,459            8.85 16,355            90,839              
1 Welder 154 27.95 51,652            13,528            8.85 16,355            81,534              
4 Operator, group 4 616 23.00 170,016          44,527            8.45 62,462            277,006            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

32 SUB-TOTAL 4928 1,658,783     434,435        511,231         2,604,449        
FICA, FUTA,  E.S. &MED 15.00% 313,983          313,983            
Liability & compensation 16.50% 273,699          273,699            
Small Tools 7.00% 116,115          116,115            
Per Diem 145.00$  714,560          714,560            

32 TOTAL LABOR 4928 2,362,580     434,435        511,231         4,022,806        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
6 Mechanic rig 924 18.80 420 173,712          10.50 97,020            270,732            
1 Lube/fuel truck 154 29.40 200 45,276            11.80 18,172            63,448              
1 Flatbed, 6t 154 15.00 60 23,100            9.70 14,938            38,038              

12 Mobile radio 1848 1.05 12 19,404            0.30 5,544              24,948              
5 Porta toilets 770 1.75 25 13,475            2.00 15,400            28,875              
1 Dry shack, 8'x15' 154 3.00 25 4,620              3.50 5,390              10,010              
1 Dry shack, 8'x40' 154 10.00 45 15,400            7.20 11,088            26,488              
1 Bus, 45 passenger 154 10.70 120 16,478            5.80 8,932              25,410              
2 Parts van 308 4.60 800 14,168            3.00 9,240              23,408              
2 Truck tractor 308 27.30 500 84,084            22.80 70,224            154,308            
2 Fuel truck, 4000g 308 27.80 300 85,624            11.60 35,728            121,352            
1 Service truck 154 25.20 60 38,808            10.30 15,862            54,670              
1 Tire truck 154 7.50 55 11,550            9.80 15,092            26,642              
1 LPG vehicle 154 9.00 80 13,860            5.50 8,470              22,330              
1 Lowboy, 100t 154 18.60 295 28,644            5.80 8,932              37,576              
1 Lowboy, 60t 154 13.20 170 20,328            4.50 6,930              27,258              
4 Pickup, 4x4 616 5.50 180 33,880            3.70 22,792            56,672              
2 Titan Shop, 80' x 120' 308 120.00 2200 369,600          45.00 138,600          508,200            
2 Space heater, 500m btu 308 3.50 40 10,780            25.00 77,000            87,780              
4 Fuel tank, 50,000g 616 13.50 1200 83,160            1.00 6,160              89,320              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

51 TOTAL EQUIPMENT 7854 6,787            1,105,951     591,514         1,697,465        
Misc.:Miscellaneous supplies @ $350 per shift 53,900              

Local material:
Outside rental: 

Subcontract:

SUB-TOTAL 53,900             
TOTALS $5,774,171 
Cost/feet 13.79
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 90
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A3i Identity Mobilize & demobilize equipment Production: 4652.266667 feet per shift

Quantity: 418704 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, master mech. 90 32.40 34,992            9,164              8.45 9,126              53,282              
4 Operator, group 1 360 29.72 128,390          33,625            8.45 36,504            198,520            
6 Labor, group 1 540 24.35 157,788          41,325            8.29 53,719            252,832            
2 Teamster, group 2 180 28.15 60,804            15,925            8.85 19,116            95,845              
6 Mechanic 540 29.72 192,586          50,438            8.45 54,756            297,780            
6 Operator, group 4 540 23.00 149,040          39,034            8.45 54,756            242,830            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

25 SUB-TOTAL 2250 723,600        189,511        227,977         1,141,088        
FICA, FUTA,  E.S. &MED 15.00% 136,967          136,967            
Liability & compensation 16.50% 119,394          119,394            
Small Tools 7.00% 50,652            50,652              
Per Diem 145.00$  326,250          326,250            

25 TOTAL LABOR 2250 1,030,613     189,511        227,977         1,774,351        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 180 5.50 90 9,900              3.70 6,660              16,560              
1 Mechanic rig 90 18.80 70 16,920            10.50 9,450              26,370              
3 Truck tractor 270 27.30 750 73,710            22.80 61,560            135,270            
1 Lowboy, 60t 90 13.20 170 11,880            4.50 4,050              15,930              
1 Highboy, 40t 90 4.60 120 4,140              3.50 3,150              7,290                
1 Lowboy, 100t 90 18.60 295 16,740            5.80 5,220              21,960              
1 Sideboom, 583 90 44.50 899 40,050            34.50 31,050            71,100              
1 Hydra crane, 25t 90 30.20 501 27,180            27.35 24,615            51,795              
6 Mobile radio 540 1.05 6 5,670              0.30 1,620              7,290                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 1530 2,901            206,190        147,375         353,565           
Misc.: Dunnage, supplies, etc. @  $200 per shift 18,000              

Local material:
Outside rental:

Subcontract: Mobilize and demobilize equip. assumed shipment from "lower 48" price per cwt
           Freight in & out 54.20$  142,857          cwt 7,742,849         

SUB-TOTAL 7,760,849        
TOTALS $9,888,765 
Cost/feet 23.62
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 10
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A4i Identity: Mob & demob people Production: 63 each per shift

Quantity: 619 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 15.00% -                 -                    
Liability & compensation 16.50% -                 -                    
Small Tools 7.00% -                 -                    
Per Diem 145.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.: Mobilize personnel 619 Persons $1,500 per person 928,500            

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 928,500           
TOTALS $928,500 
Cost/each 1500.00
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 10
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A5i Identity: Safety, training & Orenintation Production: 63 each per shift

Quantity: 619 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 15.00% -                 -                    
Liability & compensation 16.50% -                 -                    
Small Tools 7.00% -                 -                    
Per Diem 145.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.:Safety/orientation @ 850$     per day 619 people 1 days 526,150            

Local material:
Outside rental:

Subcontract:  -                    

SUB-TOTAL 526,150           
TOTALS $526,150 
Cost/each 850.00
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
A36 Project: Construct 24" gas spur P/L, one season 7 12 10

Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A6i Identity: Drug test Production: 63 each per shift

Quantity: 619 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 15.00% -                 -                    
Liability & compensation 16.50% -                 -                    
Small Tools 7.00% -                 -                    
Per Diem 145.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.:  

Local material:
Outside rental:

Subcontract:  drug test @ 350$       per person 619 people 216,650            

SUB-TOTAL 216,650           
TOTALS $216,650 
Cost/each 350.00
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 139
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A7i Identity: Contractor QC Production: 3012.258993 feet per shift

Quantity: 418704 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Chief Inspector 139 32.55 54,293            14,219            4.88 8,140              76,653              
2 Level 1 welding inspector 278 35.00 116,760          30,579            5.00 16,680            164,019            
2 Level 2 welding inspector 278 30.00 100,080          26,211            5.00 16,680            142,971            
1 Utility inspector 139 30.00 50,040            13,105            5.00 8,340              71,485              
1 Front end inspector 139 30.00 50,040            13,105            5.00 8,340              71,485              
1 Back end inspector 139 30.00 50,040            13,105            5.00 8,340              71,485              
1 Civil inspector 139 30.00 50,040            13,105            5.00 8,340              71,485              
1 Mechanical inspector 139 30.00 50,040            13,105            5.00 8,340              71,485              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

10 SUB-TOTAL 1390 521,333        136,537        83,200           741,070           
FICA, FUTA,  E.S. &MED 15.00% 98,681            98,681              
Liability & compensation 16.50% 86,020            86,020              
Small Tools 7.00% 36,493            36,493              
Per Diem 145.00$  201,550          201,550            

10 TOTAL LABOR 1390 742,527        136,537        83,200           1,163,814        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
10 Pickup, 4x4 1390 5.50 450 76,450            3.70 51,430            127,880            
10 Mobile radio 1390 1.05 10 14,595            0.30 4,170              18,765              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

20 TOTAL EQUIPMENT 2780 460               91,045          55,600           146,645           
Misc.:  

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $1,310,459 
Cost/feet 3.13
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas spur P/L, one season 7 12 1
Spread No.: 1 summer work O.T. Code: 0.2619
Crew No.:  A8i Identity: R&R Production: 619 each per shift

Quantity: 619 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 15.00% -                 -                    
Liability & compensation 16.50% -                 -                    
Small Tools 7.00% -                 -                    
Per Diem 145.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.:  

Local material:
Outside rental:

Subcontract: 

SUB-TOTAL -                   
TOTALS
Cost/each
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