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DOE Gas Pipeline Study
Permit Schedule
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Project Description 30 - 60 Days
Pre Application Meeting 2 Days
ACMP Project Questionnaire 30 Days
Permit Applications 60 Days

NEPA 

National Environmental Policy Act
42 USC 4321 et seq.
40 CFR 1502
15 USC 719(h)(c)(3)

Federal 
(CEQ)

EED
EA
EIS

6 Months
3 Months
18-24 Mos

An Environmental Evaluation Document (EED) should be 
prepared which will lead to an Environmental Assessment (EA).  
Should the EA determine that there is a Finding of No Significant 
Impact (FONSI), then an EIS would not be required unless it is 
challenged by a third party.  A project of this size will probably be 
challenged and therefore plans should be made to produce the 
EIS.

Construction Air Quality Permits
42 USC 7401 et seq.
18 AAC 50
AS 46.14

State 
(DEC) Air 6 Months Air Quality Plan; Dust Control Plan May be covered under a General Permit

Title V Air Quality Permit to Operate 18AAC 50 State 
(DEC) Air 6 Months Compressor Station

Radio and Wire Communications
Permits and Licenses

47 USC 151 et seq.
47 CFR 100 et seq.

Federal 
(FCC) Communications 1 Month Contractors Responsibility

Burning Permit 11 AAC 95.400 - .490
18 AAC 50

State 
(DNR) Construction 30-60 Days Fire Control Plan

Application must be submitted no less than 30 days before 
planned burn.  Suggest submitting application at least 60 days 
before planned burn due to the fact that the agency will take 5 
days to a "few" weeks before approval

Construction Contractor License AS 08.18.011 - .171
12 AAC 21 State Construction 30 Days Contractors Responsibility

Domestic Wastewater System Permit 18 AAC 72 State 
(DEC) Construction 30-60 Days Wastewater System Plan

Contractor must submit detailed engineering plans, specifications 
and reports to DEC.  All documents must be signed and sealed 
by a professional engineer.

Explosive Handlers Certification of 
Fitness 8 AAC 62.010 - .070 State Construction Contractors Responsibility

Explosive Use Regulations 11 AAC 96.010; 11 AAC 95.335 et seq. State Construction State will supply

Food Service Permit
AS 03.05.011 and .020
AS 44.46.020
18 AAC 31

State Construction 30-60 Days Contractors Responsibility

Open Burning Permit 18 AAC 15.020, 15.100, 15.110 and 50.165 State Construction 30-60 Days Fire Control Plan

Application must be submitted no less than 30 days before 
planned burn.  Suggest submitting application at least 60 days 
before planned burn due to the fact that the agency will take 5 
days to a "few" weeks before approval
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DOE Gas Pipeline Study
Permit Schedule

Operation Plan for mining activities 
including design and reclamation 11 AAC 86.800

State 
(DNR 
/MLW)

Construction 3-6 Months
Materials may be purchased from a State owned and operated 
mine site.  If opening a new site, then a mining plan and 
restoration plan must be submitted and approved by the State.

Policy for Handling Contaminated Soils 
during Pipeline Trenching Operations Department Policy State 

(DEC) Construction The project description should have a section outlining the policy 
for handling any contamination.

Public Water System Review and
Approval Requirements 18 AAC 80.200 State 

(DEC) Construction 30-60 Days
Contractor must submit detailed engineering plans, specifications 
and reports to DEC.  All documents must be signed and sealed 
by a professional engineer.

Spill Prevention
Countermeasures and Contingency Plan
(SPCC Plan)

Oil Pollution Ac 1990 Federal Construction Oil and Hazardous Substances Control, Cleanup 
and Disposal Plan Contractors Responsibility

State Fire Marshall Permit AS 18.70.080
13 AAC 50.027 State Construction 1-2 Months

Antiquities/Archaeological Survey 
Clearance 

AS 41.35
43 DFR 3
16 USC 431 - 433
16 USC 470

State 
(SHPO) Field Studies 90 Days Cultural Resource Preservation Plan; Cultural 

Resources Survey and Report Combine with Federal Requirements

Fish and Game Collection Permit

5 AAC 92.033
AS 16.05.255
AS 16.05.340
AS 16.05.930
Permit for scientific, educational, propagative, or 
public safety purposes.

State 
(ADF&G) Field Studies 120 Days Operational Plan Review latest studies to determine extent of studies required

Temporary Use Permit Mineral Leasing Act Section 28 (e), 30 USC
Section 185 (e) 43 CFR 2881 Federal Field Studies 90 Days

Alaska Railroad Corporation
Permit and Construction Agreement Landowner Policy State   

(ARRC) Land Use 6-9 Months

Lands owned by the ARRC will require a survey and plat to apply 
for a ROW.  An appraisal may be required.  On State lands where 
the ARRC has only a ROW, the Commissioner may issue a ROW 
per AS 38.35.020.  On private lands where the ARRC has only a 
ROW, a ROW must be obtained from the underlying land owner 
and a letter of non-objection from the ARRC.

Certificate of Public Convenience
and Necessity / Initial Rate Authorization

15 USC 717
18 CFR part 157

Federal 
(FERC) Land Use 1-2 Years

Plan of Construction and Operations; Estimate of 
Cost, Operating Expenses, & Financing; 
Investigation of Affected Landholders

Code of Ordinances:
Floodplan Permit and
Excavation / Construction Permit
for Public Roads.

Fairbanks North Star Borough
Code of Ordinances Local Land Use 3-6 Months

The ordinances from each Borough or Municipality must be 
reviewed to determine the requirements of each to obtain a ROW 
across Borough or Municipality lands

Driveway Permit AS 19.05.20
17 AAC 10.020

State 
(DOT) Land Use 2 Wks/Ea Site Plan; Traffic Studies; Traffic Control Plan Must have alignment sheets with location

Encroachment Permit;
Highway use Permits 17 AAC 10.010 et seq. State 

(DOT) Land Use 1-2 Mos/Ea Traffic Control Plan; Traffic Studies Five year permit with extension renewal

Incompatible Use Permits AS  38.05
State 
(DNR 
/MLW)

Land Use
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DOE Gas Pipeline Study
Permit Schedule

Industrial Use Highway Permit
AS 19.05
AS 19.40
17 AAC 30.010-.070

State 
(DOT) Land Use 2-3 Months Traffic Control Plan; Traffic Studies

Land Use Permit
Temporary Land Use
Miscellaneous Land use

AS 38.05
11 AAC 96
11 AAC 58.210

State 
(DNR / 
MLW)

Land Use 90 Days
(If Required)

Bird Nesting Survey; Migratory Bird Protection 
Plan; Plan of Development; 
Restoration/Reclamation Plan

Selection of Final Route; Several temporary staging or laydown 
areas will be needed

Material Sales Permit 11 AAC 71
State 
(DNR 
/MLW)

Land Use 3-6 Months Material Exploration and Extraction Plan
Materials may be purchased from a State owned and operated 
mine site.  If opening a new site, then a mining plan and 
restoration plan must be submitted and approved by the State.

Mining and Reclamation Plans for
Mineral Sales 43 CFR 3601.40 Federal 

(MMS) Land Use 3-6 Months Same as for the State but approved by the BLM

National Park Service Special Use Permit 
for Trans Park Oil and Gas Pipelines 36 CFR 5.3, 5.7 Federal 

(NPS) Land Use

Permit Review
Section 106 of the National Historic Preservation
Act of 1966 (NHPA)
36 CFR Part 800

Federal Land Use 90 Days Combine with State Field Study

Pesticide Control License 18 AAC 90.010 et seq. State  
(DEC) Land Use 3-6 Months Pesticide, Herbicide and Chemicals Plan Require Public Review, low probability of actual use

Plan of Operation for Forest Clearing Alaska Forest Resources and Practices Act
AS 41.17.085; 11 AAC 95.220

State 
(DNR/ 
Forestry)

Land Use 2-3 Months

Purchase of Mineral Material /
Mineral sales Contract

Minerals Management Act, 30 USC Sections
602, 602, 604
43 CFR part 3600
43 CFR part 3610
43 CFR part 3620
43 CFR part 23
43 CFR part 5400

Federal 
(MMS) Land Use 3-6 Months Same as for the State but approved by the BLM

Right-Of-Way Lease for Pipeline Federal 
Lands

Mineral Leasing Act
43 CFR 2882.3
Federal Land Policy and Management Act 43
USC 1701

Federal 
(JPO) Land Use 6-9 Months

Initial ROW can be issued based on proposed route alignment 
sheets and an EA prepared by the BLM.  Final ROW will be 
received upon completion of as built survey and appraisal.
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DOE Gas Pipeline Study
Permit Schedule

Right-Of-Way Lease for Pipeline State 
Lands

11 AAC 80.005 - .055
AS 38.35

State 
(DNR & 
JPO)

Land Use 9-12 Months

Air Quality Plan; Blasting Plan; Camps Plan; 
Clearing Plan; Cultural Resource Preservation 
Plan; Environmental Briefing Plan; Erosion and 
Sedimentation Plan; Fire Control Plan; Liquid 
Waste Management Plan; Material Exploration 
and Extraction Plan; Oil & Hazardous Substances 
Control, Cleanup and Disposal Plan; Overburden 
and Excess Material Disposal Plan; Pesticides, 
Herbicides & Chemicals Plan; QA/QC Plan; 
Restoration/Reclamation Plan; River Training 
Structures Plan; Slope Mitigation Plan; Slope 
Protection Plan; Solid Waste Management Plan; 
Stream, River, & Floodplain Crossings Plan; 
Operations & Maintenance Plan; Visual 
Resources Plan; Water Quality Monitoring Plan; 
Wetlands Construction Plan; Wildlife Interaction 
Plan

The State issues a Conditional ROW at first and the final ROW is 
issued upon completion of the project and as-builts and 
appraisals have been completed and approved by the State

Right-Of-Way Lease
Access Roads on State Land

AS 38.35.010-260
AS 38.05

State 
(DNR 
/MLW)

Land Use 9-12 Months
The State issues a Conditional ROW at first and the final ROW is 
issued upon completion of the project and as-builts and 
appraisals have been completed and approved by the State

Right-Of-Way Lease
Mental Health Trust Lands

AS 38.05.801
11 AAC 99

State 
(MHTLO) Land Use 6 Months Survey and plats must be completed prior to obtaining ROW.  

Appraisal might be required.
Right-Of-Way Lease
Native Allotments 25 USC Chapter 8, Section 323 Private Land Use 6-18 Months Survey and plats must be completed prior to obtaining ROW.  

Appraisal might be required; Administered by BIA

Right-Of-Way Lease
Native Corporation Lands N/A Private Land Use 6-9 Months

Survey and plats will be required.  Appraisals may be required 
and special conditions may be stipulated in conjunction with the 
grant of ROW

Right-Of-Way Lease
University of Alaska Lands AS 38.05 State 

(UA) Land Use 6 Months Survey and plats must be completed prior to obtaining ROW.  
Appraisal might be required

Solid Waste Disposal Permit 18 AAC 60 State 
(DEC) Land Use 3-6 Months Opening/Closure Plan; Overburden Disposal 

Plan; Solid Waste Management Plan

Special Use Area Permit AS 16.20
5AAC 95.420 - 430

State 
(ADF&G) Land Use 2-3 Months

Utility Permit on State Right-Of-Way AS 19.25.200
17 AAC 15.001 et seq.

State 
(DNR) Land Use 3-6 Months Must have alignment sheets with location

Wild and Scenic Rivers (WSR) Review 16 U.S.C. 1271-1287
Wild and Scenic Rivers Act

Federal 
(BLM) Land Use 30 Days Review Only

Zoning and Land Use Permits Municipality of Delta Junction
Municipal Ordinances 72.02 and 83.03 Local Land Use 3-6 Months

The ordinances from each Borough or Municipality must be 
reviewed to determine the requirements of each to obtain a ROW 
across Borough or Municipality lands

Zoning: Development Plans;
Utilities: Land Use Permits;
Building: Landfill Use Permission

Borough Ordinances
Permit and Road Plan Local Land Use 3-6 Months

The ordinances from each Borough or Municipality must be 
reviewed to determine the requirements of each to obtain a ROW 
across Borough or Municipality lands

Coastal Consistency Review

Alaska Coastal Management Program (ACMP)
AS 44.19.155
AS 46.40
11 AAC 110
11 AAC 112
16 USC 1451, 1456

State 
(DNR/ 
ACMP)

Land Use, Water 60 Days
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Permit Schedule

Facility Response Plans
Oil Pollution Act 1990
33 USC 1231 (j)(5)
40 CFR 112.20                                    

Federal 
(EPA) Operations

Emergency Response Action Plan

OSHA Regulations AS 18.60.180; 8 AAC 80 State Safety Review & Enforce

Certificate of Public Convenience and
Necessity for Natural Gas Pipeline AS 42.06.240;

3 AAC 48.600 et seq.

State 
(RCA)

Transportation 1-2 Years

Plan of Construction and Operations; Estimate of 
Cost, Operating Expenses, & Financing; 
Investigation of Affected Landholders

Do in conjunction with Federal requirement

Traffic Operations Permit 13 AAC 02 et seq.
State 
(DOT) Transportation 1-2 Months Traffic Control Plan; Traffic Studies Plan must be prepared by the contractor and approved by the 

ADOT&PF
RCRA Documentation and/or
Permitting Requirements 40 CFR 260 et seq.

Federal 
(EPA) Waste Management 2-3 Months

Certificate of Reasonable Assurance (401 
Certification) for COE 404 Permits or EPA 
NPDES Permits

Section 401 (a)(1) of Clean Water Act
18 AAC 15
33 USC 1341

State 
(DEC) Water 6 - 8 Months Water Quality Monitoring Plan; SWPPP Combined with COE 404 Permit

National Pollutant Discharge Elimination 
System (NPDES) Construction Storm 
Water Permit

Clean Water Act
33 USC 1251 et seq.
40 CFR 122

Federal 
(EPA) Water 6 - 8 Months Water Quality Monitoring Plan Notice of Intent (NOI) required.  Pipeline covered under General 

Permit.  SWPPP might be required for Compressor station

Section 404 Wetlands Dredge or Fill 
Permit; Section 10: Work in Navigable 
Waters Permit

33 USC Chapter 26, Section 1344
33 CFR 320-330, Rivers and Harbors Act 33
USC 403
33 DRF 320-330

Federal 
(COE) Water 6 - 8 Months Wetlands Delineation/Study; Hydrology Studies; 

Wetland Construction Plan Delineate Wet Lands will combine with State 401 Permit

Temporary Water Use Permit (TWUP) 11 AAC 93.210 and
11 AAC 93.220

State 
(DNR 
/MLW)

Water 60 Days Water Quality Monitoring Plan Include with ACMP Review

Wastewater Disposal Permit 18 AAC 72.500 - .510
18 AAC 72.060

State 
(DEC) Water 30 - 60 Days Wastewater Management Plan; Water Quality 

Monitoring Plan Camp waste water.  Construction wastewater.

Water Rights Permit /
Certification of Water Appropriation

11 AAC 93.040 - .130,
93.210 - .220

State 
(DNR 
/MLW)

Water 60 - 90 Days Water Quality Monitoring Plan

Fish Habitat Permits
(Permit to conduct activities affecting 
anadromous fish streams and provide for 
the efficient passage of fish in all fish 
streams)

AS 41.14.870
AS 41.14.840
Title 41 Permit

State 
(DNR 
/OHMP)

Wildlife 60 - 90 Days

Erosion & Sedimentation Control Plan; River 
Training Structures Plan; Stream Crossing Plan; 
Fish Studies; Hydrology Studies; 
Restoration/Reclamation Plan; Bank Mitigation 
Plan

Review previous studies in conjunction with Field Studies

Permit Review Endangered Species Act: Bald Eagle
Protection Act; Migratory Bird Treaty Act

Federal 
(FWS) Wildlife Review

Permit Review Magnuson-Stevens Fishery Conservation and
Management Act

Federal 
(NOAA) Wildlife Review
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Plan/Study Associated Permit(s)
Air Quality Plan Crusher Gen. Air Quality Permit

Minor Air Quality Permit
State Pipeline ROW Lease

Bird Nesting Survey (eagles, swans) Land Use Permit
Blasting Plan State Pipeline ROW Lease
Camps Plan State Pipeline ROW Lease
Clearing Plan Material Sales

State Pipeline ROW Lease
Closure Plan Wood Waste Landfill Permit
Construction Plans Approach Road Permit
Corrosion Control Plan
Cultural Resource (Archaeological) 
Preservation Plan

Section 106/SHPO

State Pipeline ROW Lease 
Dust Control Plan Crusher Gen. Air Quality Permit
Environmental Briefing Plan State Pipeline ROW Lease
Erosion and Sedimentation Control Plan State Pipeline ROW Lease

Title 41 Permit
Fire Control Plan Forestry Burn Permit

State Pipeline ROW Lease
Fish Studies Title 41 Permit
Grading and Drainage Plan
Hydrology Studies 404 Wetlands Fill Approval

Title 41 Permit
Liquid Waste Management Plan Disposal of Contained Water - GP

State Pipeline ROW Lease
Material Exploration and Extraction Plan State Pipeline ROW Lease

Material Sales 
Migratory Bird Protection Plan Land Use Permit
Oil and Hazardous Substances Control, 
Cleanup, and Disposal Plan

SPCC Plan

State Pipeline ROW Lease
Operations Plan Wood Waste Landfill Permit
Overburden and Excess Material Disposal 
Plan

State Pipeline ROW Lease

Temp. Storage of Solid Waste
Pesticides, Herbicides, and Chemicals Plan Pesticide Permit

State Pipeline ROW Lease
Pipeline Contingency Plan
Plan of Development (POD) Conditional Land Use Permit
Quality Assurance/Quality Control Plan State Pipeline ROW Lease
Restoration/Reclamation Plan Conditional Land Use Permit

State Pipeline ROW Lease
Title 41 Permit

River Training Structures Plan State Pipeline ROW Lease
Title 41 Permit

Seismic Plan
Site Plan Driveway Permit



Solid Waste Management Plan Construction & Demolition Debris - 
General Permit
Land Disposal of Rock and 
Woodwastes - General Permit
State Pipeline ROW Lease
Temp. Storage of Solid Waste
Wood Waste Landfill Permit

Stream, River, and Floodplain Crossings 
Plan

State Pipeline ROW Lease 

Title 41 Permit
Surveillance and Maintenance Plan State Pipeline ROW Lease
Traffic Control Plan Approach Road Permit

Driveway Permit
Lane Closure/Traffic Control Permit

Temporary Construction Activities 
Permit

Traffic Studies Lane Closure/Traffic Control Permit

Temporary Construction Activities 
Permit

Visual Resources Plan State Pipeline ROW Lease
Water Quality Monitoring Plan NPDES

Section 401
State Pipeline ROW Lease
Storm Water Discharge GP
TWUP
Wastewater from Excavations GP

Wetlands Construction Plan 404 Wetlands Fill Approval
State Pipeline ROW Lease 

Wildlife (human/carnivore) Interaction Plan State Pipeline ROW Lease




